

Blank 1 = empty space ; = end of quote ; = end of phrase

Status						
Priority 1 Only						
	Start	Total	Days	Original	Presented	
Resource	Date	Days	Remaining	End Date	6/1/00	
Person	6/1/00	115	90	2/2/00	6/2/00	
Manager	6/1/00	130	105	3/1/00	6/2/00	
	6/7/00	65	40	2/1/00	6/2/00	

DX 16

Major Milestones	Sep-95	Oct-95	Nov-95	Dec-95	Jan-96	Feb-96
Complete business plan	done					
Develop functioning prototype	done					
Build initial IP-DB		done				
Establish Internet connection		done				
Alpha version of IAN				X		
Hire software engineer				done		
Complete collateral material				X		
Hire regional sales				X		
Beta version of IAN					X	
Hire VP of sales					X	
Sell 3 ad sponsors					X	
Sign 3 web sites					X	
Begin media and analyst tour					X	
Production version 1.1 of IAN						X
Sell 5 ads						X
Sign 10 web sites						X
Begin advertising IAN on IAN						X
Raise first round of funding						X

BEST AVAILABLE COPY